

Humanisse Internal Build Plan

Advay • Aarav • Abhimanyu

Purpose

This is Sitesmith’s working plan for Phase 1. It shows what we are building, who owns each part, how the services connect and what must be ready each week. Development ends on 8 October. We then use 9–18 October only for content checks, testing and fixes before launch on 19 October 2026.

Committed scope	Internal decision
Launch content	10 comics and 10 intro videos
Client launch date	19 October 2026
Internal feature freeze	End of day, 8 October 2026
Dedicated QA and fix period	9–18 October 2026
Project fee	INR 35,000, divided equally after genuine team-paid expenses
Post-launch support	14 calendar days, ending 2 November 2026

1 Phase 1 Scope

Customer-facing website

- Homepage, comic catalogue, individual comic pages and free intro-video previews.
- Account creation, login and a personal library containing purchased comics.
- Single-comic and bundle purchasing through Razorpay.
- Responsive on-screen reader with navigation, zoom and full-screen viewing.
- About, Contact, Terms, Privacy and Refund pages, plus basic visit and sales tracking.
- Readable text, clear controls and keyboard-friendly navigation across common devices.

Comic and account protection

- Keep original comic files private and deliver only protected, web-optimised reading assets.
- No download button or public PDF; paid access must be checked before a page is served.
- Add a reader-linked hidden or unobtrusive watermark to every delivered page.
- Allow only one active device session per account and provide a misuse-blocking path.
- Disable ordinary copy, drag and right-click actions, and hide the reader when the tab loses visibility.
- Verify that free accounts and shared links cannot access paid comics.

Operational scope

- Upload and verify the first ten comics, covers, descriptions, prices and ten intro videos.
- Connect successful payments to the correct library entitlement and remove access after an approved refund.
- Deploy under Humanisse-owned accounts, document credentials and complete handover after final payment.
- Fix bugs and complete in-scope visual changes through 2 November 2026.

Out of scope

Self-service comic uploads, the additional 13 comics, physical-book sales, subscriptions, quizzes, certificates, multilingual editions, mobile apps, community features, podcasts, workshops and masterclasses remain outside Phase 1. Unlimited revisions cover colours, text and layout within the agreed pages; they do not cover redesigning the project from scratch or adding new features.

2 Architecture and Running Costs

The production architecture is fixed as Vercel Pro for the Next.js application, Firebase for authentication and transactional data, private Amazon S3 for protected media, Amazon CloudFront for signed delivery, and Razorpay for payments. This combination preserves the current Next.js 16 build, keeps the initial fixed cost low and gives paid comic files a private origin with short-lived access.

Service	Launch use	Day 1 fixed cost	Decision
Vercel Pro	Next.js 16 website, server endpoints and production deployment	USD 20/month plus tax for one paid production seat	Required because the commercial site cannot use Vercel Hobby and the current framework version is safest on Vercel.
Firebase Blaze	Authentication, Firestore data, App Check and scheduled backups	No fixed fee; usage and backup charges only	Required billing setup for production headroom and backups; expected to remain within launch allowances.
Amazon CloudFront Free	Protected delivery, caching, basic WAF and DDoS protection	USD 0 within included limits	Use short-lived signed cookies for each purchased comic.
Private Amazon S3	Web-optimised comic pages, covers and intro videos	USD 0 within included storage credit or negligible usage	Block Public Access and allow origin reads only through CloudFront.
Razorpay	UPI, cards and net banking	No upfront fee	Transaction fee is paid from sales; verified webhooks control access.
Domain	Humanisse public address	Outside project expenses	Humanisse will provide and control the domain.

How the system fits together

Vercel serves the public website and protected server endpoints. Firebase Authentication verifies users; Cloud Firestore stores the catalogue, orders, entitlements, refunds and active-session records. Comic pages and videos remain in a private S3 bucket and are delivered only through CloudFront after the application confirms ownership. Razorpay is the payment source of truth.

How paid comic access works

1. A customer signs in through Firebase and opens a comic from My Library.
2. A Vercel server endpoint verifies the Firebase identity, the active device session and the Firestore entitlement.
3. If access is valid, the endpoint issues a Secure and HttpOnly CloudFront cookie scoped to that comic for 3–5 minutes.
4. CloudFront validates the cookie on every protected request and retrieves the file from S3 through Origin Access Control. The S3 bucket itself remains inaccessible from the public internet.
5. After logout, refund, session replacement or access revocation, no new cookie is issued and existing media access expires within 3–5 minutes.

Security checklist

- Block all public access to S3; permit reads only through CloudFront Origin Access Control.
- Store only web-optimised page images and videos in production; never upload a complete comic PDF or print-resolution source files.
- Create entitlements only through a signature-verified, idempotent Razorpay webhook. Client applications must never write payment or entitlement records.
- Use Firebase App Check, strict Firestore rules, one active reading session per account, short-lived cookies and reader-linked watermarks.
- Enable S3 versioning, daily Firestore backups, separate staging and production credentials, and MFA on every infrastructure account.
- Treat browser controls as deterrence. No website can guarantee screenshot blocking or prevent an authorised user from capturing rendered content.

What we pay at launch

Required team-paid architecture expense at launch: INR 0. Humanisse will provide the domain and pay operating services directly, as these costs sit outside Sitesmith's INR 35,000 project fee. The expected fixed infrastructure charge is one Vercel Pro production seat at USD 20 per month plus applicable tax. Firebase and AWS should remain within their launch allowances, with only small usage or backup charges if applicable.

Money split

Milestone received	Project amount	Equal share per person
Before work starts	INR 12,250	INR 4,083.33 each; allocate the extra INR 0.01 to one person
Test website approved	INR 15,750	INR 5,250 each
Launch	INR 7,000	INR 2,333.33 each; allocate the extra INR 0.01 to another person
Total	INR 35,000	INR 11,666.67 / 11,666.67 / 11,666.66

For fairness, rotate the one-paise rounding difference on the next project. If the team later approves a genuine shared expense in writing, deduct it before the next milestone distribution and attach the receipt.

When to upgrade later

- Upgrade the CloudFront plan only when its included request or transfer allowance is repeatedly approached.
- Expand S3 storage only when the protected media library exceeds the included allowance.
- Firebase stays on Blaze pay-as-you-go billing; review usage only when free allowances are repeatedly exceeded.
- Do not buy premium analytics, DRM, video streaming, monitoring or email tools before a measured need appears.

3 Who Owns What

Advay Frontend and Experience Lead 26 points

ID	Work package	Pts	Definition of done
AD1	Design system and responsive page shell	3	Typography, spacing, navigation and reusable UI patterns approved.
AD2	Homepage and comic catalogue	4	All ten comics display correctly across desktop, tablet and mobile.
AD3	Comic detail and preview layout	3	Cover, description, price, bundle state and video area are complete.
AD4	Login, sign-up and My Library UI	3	All account and owned-comic states are clear, including errors and empty states.
AD5	Reader interface	4	Navigation, zoom, full-screen and loading states work on target devices.
AD6	Checkout and bundle UI	3	Purchase entry points and success/failure states match the approved flow.
AD7	Responsive and accessible implementation	3	Keyboard flow, labels, focus, readable sizing and responsive behaviour pass review.
AD8	Frontend integration and visual revisions	3	Backend states are connected and approved visual changes are closed.

Aarav Protection and Media Lead 26 points

ID	Work package	Pts	Definition of done
AA1	Private S3 and CloudFront architecture	4	S3 assets are non-public and readable only through CloudFront Origin Access Control.
AA2	Entitlement checks and CloudFront cookies	4	The server verifies identity, active session and ownership before issuing a short-lived comic-scoped cookie.
AA3	Reader-linked watermarking	3	Pages include buyer/session-linked marks without damaging readability.
AA4	Single-device session control	3	New logins invalidate or block the prior session according to the agreed rule.
AA5	Browser-level deterrents	2	Copy, drag and right-click are disabled and reader visibility responds to tab switching.
AA6	Video preparation and embedding	4	Ten optimised intro videos load securely and reliably in the player.
AA7	Privacy and access test suite	3	Free accounts, shared links and expired sessions cannot access paid assets.
AA8	AWS, Firebase and secret-management handover	3	Account ownership, MFA, secrets, S3 policy, CloudFront keys, revocation and known limits are documented.

Abhimanyu Product Flow and Delivery Lead 26 points

ID	Work package	Pts	Definition of done
AB1	Product flow and client decision log	3	Open flow questions are resolved, recorded and reflected in acceptance criteria.
AB2	Firebase data model, accounts and library logic	4	Firestore supports users, comics, purchases, bundles, entitlements, refunds and active sessions.
AB3	Razorpay integration and webhooks	4	Orders, success/failure handling and verified webhooks work in test mode.
AB4	Refund and bundle entitlement logic	3	Refunds revoke access and bundle purchases unlock the correct comics.
AB5	Content coordination, tracker and metadata approval	4	All ten comics and videos have complete files, names, metadata and client approval; Aarav executes protected uploads and Advay checks presentation.
AB6	Basic analytics and sales visibility	2	Agreed visit and sales events are captured and readable.
AB7	Production coordination and ownership setup	3	Abhimanyu confirms account ownership and runs the release checklist; Advay deploys Vercel and Aarav deploys AWS media services.
AB8	End-to-end approval and handover coordination	3	Test approval, final checklist, launch communication and handover are complete.

Ownership rule

The named owner is accountable for completion, but implementation can be paired. Reviews must cross roles: Advay reviews user-facing behaviour, Aarav reviews access and asset protection, and Abhimanyu reviews the full journey and client acceptance criteria.

Shared execution: Abhimanyu maintains the content tracker, client decisions and approvals. Aarav prepares, uploads and verifies protected comics and videos in S3. Advay checks visible copy, covers and presentation. For production, Advay deploys Vercel, Aarav deploys AWS media services, and Abhimanyu runs the final checklist and confirms account ownership.

Supporting Work

ID	Supporting package	Owner	Required output
U1	Brand and metadata pack	Aarav	Logo variants, favicon, social image, titles and descriptions.
U2	Static and legal-page assembly	Advay	About, Contact, Terms, Privacy and Refund copy placed for client review.
U3	Content intake and file audit	Aarav	Drive structure, naming checks, missing-item list and format report.
U4	Accessibility verification	Advay	Keyboard, focus, labels, contrast and zoom checklist with fixes logged.
U5	Browser and device QA	Advay	Chrome, Safari, Edge and Firefox matrix across common phone and tablet sizes, with defects routed to the correct owner.
U6	Analytics verification	Aarav	Event list, purchase funnel checks and basic reporting instructions.
U7	Launch, DNS and rollback checklist	Advay	Pre-launch backup, domain switch, smoke test and rollback steps.
U8	Handover and credential register	Abhimanyu	Account ownership, access list, environment notes and operating guide.
U9	Post-launch issue desk	Abhimanyu	Single issue log, severity rules, owner routing and final closure report.

4 Timeline

Dates	Milestone	Advay	Aarav	Abhimanyu
17–20 Sep	Pre-start readiness	Wireframes, design system direction, page inventory and Vercel readiness	S3/CloudFront protection design, CloudFront key plan, file and video audit	Client inputs, decision log, Firebase and Razorpay readiness, content tracker
21–23 Sep	Foundation	Responsive shell, reusable components and Vercel preview deployment	Private S3, CloudFront OAC and signed-cookie proof of concept	Firebase schema, authentication, accounts, library and project flow
24–29 Sep	Storefront complete	Home, catalogue, comic page, auth/library UI	Protected video pipeline, CloudFront integration and security controls	Firestore catalogue, account logic and flow acceptance
30 Sep–3 Oct	Reader and protection	Reader controls and responsive states	Watermark, single-device sessions, cookie expiry, deterrents and access checks	Entitlements, Firestore library states and refund flow
5–8 Oct	Commerce and feature freeze	Checkout/bundle UI, error states, accessibility fixes	CloudFront signed delivery, privacy tests and webhook security review	Razorpay, bundles, refunds, analytics and Vercel/Firebase deployment wiring
8 Oct EOD	Feature freeze	No new features after this point without all three agreeing that launch is safe.	Protection checklist signed	Scope and acceptance checklist locked
9–13 Oct	Content and integration QA	Visual review, copy and cover checks, plus browser and device QA	Upload and verify all protected comics/videos in S3 and CloudFront	Maintain content tracker and run full purchase, entitlement and metadata checks
14 Oct	Client test approval	Close visual, responsive and browser approval notes	Close privacy and protected-media approval notes	Run client walkthrough, record consolidated approval and update the decision log; Week 3 payment due
15–16 Oct	Final fixes	UI, responsive and cross-browser defects	Access, privacy, AWS and media defects	Payment, content, Firebase, flow and checklist defects
17–18 Oct	Contingency	Use only for launch-blocking items; this is not planned feature time.	Same	Coordinate go/no-go status
19 Oct	Launch	Deploy Vercel and complete the final visual smoke test	Deploy AWS media services and complete the final access/privacy smoke test	Run the go-live checklist, confirm payments and account ownership, and coordinate handover
20 Oct–2 Nov	Included support	Visual tweaks and frontend bugs	Protection/media bugs	Issue triage, client updates and closure

Internal gates

- 29 September: storefront, accounts and sample content are reviewable end to end.
- 3 October: one purchased sample comic works in the protected reader with its intro video.
- 8 October: every committed feature is complete; only content, QA and fixes remain.
- 13 October: all ten comics and videos pass content and entitlement checks.
- 14 October: client walkthrough and test-site approval.
- 16 October: all launch-blocking defects are closed.
- 19 October: launch only after all three leads sign the go-live checklist.

5 Open Decisions and Client Inputs

Items Abhimanyu must close with the client

Decision	Default if no new instruction arrives	Due
Bundles at launch	Launch only the bundles whose composition and prices are supplied before upload starts.	24 Sep
Preview policy	Video snippet only; comic pages remain unavailable before purchase.	24 Sep
Device access	One active device at a time, as committed in the signed proposal.	24 Sep
Refund window	Humanisse supplies the policy; approved refunds revoke library access automatically.	24 Sep
Receipts or invoices	Use Razorpay's standard customer payment confirmation for Phase 1.	24 Sep
Checkout analytics	Track completed sales and basic checkout starts only.	24 Sep
Legal copy	Sitesmith assembles standard drafts only after Humanisse authorises it; Humanisse approves final text.	24 Sep

Inputs required from Humanisse

- Ten final comics with page order, covers, descriptions, prices and any bundle instructions.
- Ten short intro videos with captions or transcripts.
- Final brand spelling, logo, fonts, domain and contact email.
- Humanisse-owned and verified Razorpay account with test keys shared securely.
- Refund/cancellation policy, legal-page direction and rights confirmation.
- George as the single approval contact, with consolidated feedback returned promptly.